



**** CHANGE ORDER ****

NO.: 1

DATED:

PROJECT Quarry Road Water Improvements

OWNER Town of Plattsburgh

CONTRACTOR Luck Brothers, Inc. CONTRACT DATE

CONTRACT FOR Quarry Road Water Improvements

TO: Luck Brothers, Inc. (CONTRACTOR)

You are directed to make the changes noted below in the above contract:

Owner Town of Plattsburgh

By

Michael S. Cashman, Supervisor

Date

NATURE OF THE CHANGE: Time Extension

CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE & TIME:

Contract Price Prior To This Change Order \$ 1,292,997.00

Net (Increase) (Decrease) Resulting From This Change Order \$ 0.00

Current Contract Price Including This Change Order \$ 1,292,997.00

Contract Time Prior To This Change Order N/A Calendar Days,

or A Completion Date of June 1, 2021

Net (Increase)(Decrease) Resulting From This Change Order 30 Calendar Days.

Current Contract Time Including This Change Order N/A Calendar Days, or

A Completion Date of July 1, 2021

THE ABOVE CHANGES ARE RECOMMENDED:

LABERGE ENGINEERING & CONSULTING GROUP LTD.

By

Ronald J. Laberge, P.E., Executive Vice President

Date

THE ABOVE CHANGES ARE ACCEPTED:

Luck Brothers, Inc.
Contractor

By

Date