

ATTACHMENT 1

Town of Plattsburgh
Clinton County, New York

Water Supply Improvements 2020
Change Order No. 1
June 29, 2022

TIME EXTENSION

Due the delay in obtaining certain components of the project, namely the electrical transfer switch and PLC for the SCADA system to be provided under Contract No. 4 (Triangle Electrical Systems, Inc.), it is agreed that the contract time for the completion of the project, such that it is fully functional, shall be extended to October 30, 2022. It is further agreed that the contractor shall complete all work not affected by the components being delayed on or before July 15, 2022.