

**TOWN OF PLATTSBURGH
TOWN BOARD WORK SESSION
May 23, 2011**

Resolution No. 011-188

**Change Order #1 for Base Sewer Inspection
Date Change**

WHEREAS, Resolution 011-100, the Town Board had previously authorized the inspection of the Base Sewer District to determine areas of concern that are believed to be leaking and in need of repair; and

WHEREAS, the Consulting Engineers, Laberge Engineering & Consulting Group, Ltd. prepared contract documents for the inspection of said sewers, to be paid by the Base Sewer District, to determine the location and type of repairs and to properly prioritize making it necessary to have the sanitary sewer system cleaned and close caption televised for inspection; and

WHEREAS, unusual weather has hamper working conditions for the inspections and repairs to be done requiring the completion date of May 1, 2011 to be amended; and

WHEREAS, Laberge Engineering and Consulting Group along with Scott Stoddard, Water and Wastewater Director have reviewed the proposed time to complete this project and have asked for a completion date change of August 1, 2011; therefore be it

RESOLVED, that the Town Board hereby approve the completion date extension with no increase/decrease in the bid amount for the Base Sewer Inspection project from Fred A. Cook, Inc. 3226 Albany Post Road, Buchanan, New York 10511 and: be it further

RESOLVED, that the Supervisor be and he hereby is authorized to sign all related documents relative to the completion date extension and a copy of this Resolution be given to the Budget Office, the Water & Wastewater Department and the Laberge Group.

Motion: Martin D. Mannix

Seconded by: Gerard A. Renadette

Discussion:

Roll Call:

	<u>Yes</u>	<u>No</u>	<u>Carried</u>
Thomas E. Wood	x		
Martin D. Mannix	x		
Paul D. Lamoy	x		
Gerard A. Renadette	x		
Bernard C. Bassett	x		