

**TOWN OF PLATTSBURGH
TOWN BOARD MONTHLY MEETING
December 1, 2022**

Resolution No. 022-253

**Change Order No. 2 - Contract
No. 2 – Plumbing, Water Supply
Improvements**

WHEREAS, the Town of Plattsburgh's Water and Wastewater Department (WWW) went out to bid and awarded the Water Supply Improvements Contract No. 2 – Plumbing (Resolution No. 021-124) as part an ongoing capital improvement plan; and

WHEREAS, changes are require for the final natural gas installation of the generator and building gas regulators and associated piping. In addition to extending contract project completion to December 30, 2022; and

WHEREAS, L.H. LaPlante Company, Inc. has submitted a pricing adjustment in the amount of \$9,531.91; now, therefore be it

RESOLVED, that the Town Board does hereby authorize the Supervisor to execute said Change Order No. 2 Contract No. 2; and, be it further

RESOLVED, that a copy of this Resolution be given to the Finance Manager and Water Wastewater Director, Laberge Engineering and L.H. LaPlante Company, Inc..

Motion:

Seconded by:

Discussion:

Yes No Absent Carried Tabled

**Thomas E. Wood
Barbara E. Hebert
Charles A. Kostyk
Dana M. Isabella
Michael S. Cashman**