

**TOWN OF PLATTSBURGH
TOWN BOARD SEMI-MONTHLY MEETING
December 15, 2022**

Resolution No. 022-xxx

**Change Order No. 4 - Contract
No. 4 – Electrical, Water Supply
Improvements**

WHEREAS, the Town of Plattsburgh's Water and Wastewater Department (WWW) went out to bid and awarded the Water Supply Improvements Contract No. 2 – Electrical (Resolution No. 021-126) as part of an ongoing capital improvement plan; and

WHEREAS, the main 600A electrical panel is backordered with no delivery date; and

WHEREAS, Triangle Electrical Systems, Inc. has requested the contract completion date be extended to May 31, 2022; now, therefore be it

RESOLVED, that the Town Board does hereby authorize the Supervisor to execute said Change Order No. 4 Contract No. 4; and, be it further

RESOLVED, that a copy of this Resolution be given to the Finance Manager and Water Wastewater Director, Laberge Engineering and Triangle Electrical Systems, Inc.

Motion:

Seconded by:

Discussion:

Yes No Absent Carried Tabled

**Thomas E. Wood
Barbara E. Hebert
Charles A. Kostyk
Dana M. Isabella
Michael S. Cashman**