

**TOWN OF PLATTSBURGH
TOWN BOARD WORK SESSION
March 14, 2024**

Resolution No. 024-070

**Battlefield Memorial Gateway Change Order to
Reduce Scope- No As-built Site Survey Required
(Allowance #2)**

WHEREAS, the Town of Plattsburgh has contracted with Luck Bros, Inc for the construction of the Battlefield Memorial Gateway Phase I; and

WHEREAS, the project is substantially complete with only minimal site maintenance remaining, scheduled for spring 2024; and

WHEREAS, the original scope of work and schedule of values identifies a final as-built site survey to be conducted for approximately \$8000.00; and

WHEREAS, the project has been completed as proposed, with very little deviation from the design plans; and

WHEREAS, the Planning and Community Development Department has determined that a contractor's re-line mark-up plan will suffice for the purposes of project as-built documentation and provide a financial savings for the Town; now, therefore be it

RESOLVED, that the Town Board, of the Town of Plattsburgh, hereby approves and authorizes the Town Supervisor to execute the change order, eliminating the requirement for an as-built construction survey in the amount of \$8,000.00; and be it further

RESOLVED, that a copy of this Resolution be given to Luck Bros Inc. and the Town Finance Manager.

Motion:

Seconded by:

Discussion:

Yes No Absent Carried Tabled

**Thomas E. Wood
Barbara E. Hebert
Charles A. Kostyk
Dana M. Isabella
Michael S. Cashman**