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November 2, 2022
VIA EMAIL
Scott Stoddard, Director
Water and Wastewater Ultilities
Town of Plattsburgh
151 Banker Road
Plattsburgh, New York 12901

Re: Change Order No. 3
Contract No. 4-Electrical
Water Supply Improvements
Plattsburgh, New York

Dear Mr. Stoddard,

Enclosed please find a proposed Change Order No. 3 for the above referenced project. The change order
includes the following:

1. Installation of electric heaters in well head enclosure

The total additional cost associated with this Change Order is $3,360.00.
Should the change order be approved by the Town Board please have the Supervisor sign where indicated

and return a signed copy to this office.
Please feel free to call with any questions.

Very truly yours,
LABERGE GROUP

By

—Romald J. Laberge, P.E/
Vice President
RJL: djd
Enc.

Cc: Linda Brienza, Triangle Electrical Systems, Inc. (via Email)
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Laberge

naneame Group " CHANGE ORDER
S AnING NO.: 3
DATED: _ November 1. 2022
PROJECT Water Supply Improvement 2020
OWNER Town of Plattsburgh
CONTRACTOR __Triangle Electrical Systems Inc. CONTRACT DATE

CONTRACT FOR _Contract No. 4 — Electrical

TO: Triangle Electrical Svstems Inc. (CONTRACTOR)
You are directed to make the changes noted below in the above contract:

Owner __ Town of Plattsburgh

By

Michael S. Cashman, Supervisor
Date

NATURE OF THE CHANGE:
1. Install two electric heaters for well head enclosure per attached quote.... $3,360.00

CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE & TIME:

Contract Price Prior To This Change Order $ 284.679.00

Net Increase Resulting From This Change Order $ 3.360.00

Current Contract Price Including This Change Order $ 288.039.00

Contract Time Prior To This Change Order N/A Calendar Days,
or A Completion Date of June 11, 2022

Net (Increase)(Decrease) Resulting From This Change Order 0 Calendar Days.
Current Contract Time Including This Change Order N/A Calendar Days, or

A Completion Date of November 30. 2022

THE ABOVE CHANGES ARE RECOMMENDED:

LABERGE ENGINEERING & CONSULTING GROUP LTD.

By

ice President

Ronald J. Laberge, P.E

Date November 2, 2022

THE ABOVE CHANGES ARE ACCEPTED:
Triangle Electrical Svstems. Inc.

Contractor

By TP\%’\LW\

]

Date “a\ 3\3\
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126 Idaho Ave
Plattsburgh NY 12903
518-562-5425

ELECTRICAL SYSTEMS, INC.

Change Order # 4

Revisions to the Contract for Construction between OWNER and GENERAL CONTRACTOR are agreed as follows.

PROJECT: s
Town of Plattsburgh Water _ 151 Banker Road Plattshurgh, NY 10/3/2022 B
Name "7 Address Date of Commencement

CHANGES : Description of the added/deleted/revised Work

WORK:
1) Provide Qty-(2) 1000 watt 120-volt electric heaters complete with wire $ 3,360.00
and wire terminations for well casing enclosure.

REASON FOR CHANGES:

Heater are to keep well head from freezing per engineer.

LIST OF SUPPLEMENTAL INFORMATION/DRAWINGS (ATTACHED):

CONTRACT SUM:

Contract Sum PRIOR to this Change (including previously approved Change Orders): $ 277,345.00

Contract Sum AFTER this Change: $ 3,360.00
TOTAL CHANGE: $ 287,004.00
CONTRACT DURATION:

Substantial Completion date PRIOR to this Change (including previously approved Change Orders): ____N/A
Substantial Completion date AFTER this Change: N/A
TOTAL CHANGE: days + or -
APPROVALS:

CHANGE SUBMITTED BY: _Steve LaDuke

APPROVED BY:

GENERAL CONTRACTOR: /Engineer DATE:

ARCHITECT DATE:



