

August 26, 2022

VIA EMAIL

Scott Stoddard, Director
Water and Wastewater Utilities
Town of Plattsburgh
151 Banker Road
Plattsburgh, New York 12901

Re: **Change Order No. 2**
Contract No. 1-General
Water Supply Improvements
Plattsburgh, New York

Dear Mr. Stoddard,

Enclosed please find a proposed Change Order No. 2 for the above referenced project. The change order includes the following:

1. Gas Line Trenching to generator; and
2. Addition of five (5) bollards.

The total additional cost associated with this Change Order is \$5,434.50

Should the change order be approved by the Town Board, please have the Supervisor sign where indicated and return a signed copy to this office.

Please feel free to call with any questions.

Very truly yours,
LABERGE GROUP

By: _____
Ronald J. Laberge, P.E.
Vice President

RJL: djd
Enc.

Cc: Jamie Hemingway, Luck Brothers, Inc. (via Email)

J:\2018099\Contract Documents\Change Orders\Contract No. 1\Change Order No. 2\Stoddard - CO #2 - 8-26-22.docx



**** CHANGE ORDER ****

NO.: 2

DATED: August 22, 2022

PROJECT Water Supply Improvement 2020

OWNER Town of Plattsburgh

CONTRACTOR Luck Bros. Inc. CONTRACT DATE _____

CONTRACT FOR Contract No. 1 - General

TO: Luck Bros. Inc. (CONTRACTOR)

You are directed to make the changes noted below in the above contract:

Owner Town of Plattsburgh

By _____

Michael S. Cashman, Supervisor

Date _____

NATURE OF THE CHANGE:

1. Gas Line Trenching to generator\$2,800.00
2. Addition of five (5) bollards.....\$2,634.50

CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE & TIME:

Contract Price Prior To This Change Order \$ 1,566,000.00

Net Increase Resulting From This Change Order \$ 5,434.50

Current Contract Price Including This Change Order \$ 1,571,434.50

Contract Time Prior To This Change Order N/A Calendar Days,

or A Completion Date of See Change Order No. 1-Attachment 1

Net (Increase)(Decrease) Resulting From This Change Order N/A Calendar Days.

Current Contract Time Including This Change Order N/A Calendar Days, or

A Completion Date of See Change Order No. 1-Attachment 1

THE ABOVE CHANGES ARE RECOMMENDED:

LABERGE ENGINEERING & CONSULTING GROUP LTD.

By Ronald J. Laberge
Ronald J. Laberge, P.E., Vice President

Date August 26, 2022

THE ABOVE CHANGES ARE ACCEPTED:

Luck Bros. Inc.
Contractor

By _____

Date 8-26-22



ENGINEERING • ARCHITECTURE • SURVEYING • PLANNING

4 Computer Dr. W., Albany, NY 12205

July 18, 2022
VIA EMAIL

Jamie Hemmingway, Vice President
Luck Brothers, Inc.
73 Trade Road
Plattsburgh, NY 12901

Re: **Gas Line Trenching**
Contract No. 1 – General
Water Supply Improvements
(T) Plattsburgh, New York


Dear Ms. Hemmingway:

We have discussed the proposed cost of \$2,800 with the Town for the required trenching and backfill for the gas line to the generator. The cost proposal is hereby accepted. As noted in our request, all work shall conform to NYSEG requirements for buried gas lines.

At your option, we will prepare a change order for the proposed work now, or include this cost with any other items that may arise during completion of the project.

Please feel free to call with any questions.

Very truly yours,
LABERGE GROUP

By: 
Ronald J. Laberge, P.E.
Executive Vice President

RJL: djd

Enc.

C: Scott Stoddard, Director Water & Wastewater Utilities (via email)

J:\2018099\Correspondence - Contractor\Contract No. 1\Hemingway 7-18-22.docx

CHANGE ORDER

AFSCO FENCE SUPPLY CO., INC.

PO BOX 98 – LATHAM, NY 12110 – (518) 783-0395
34 BIG BOOM ROAD – QUEENSBURY, NY 12804 – (518) 792-7076

TO:	Luck Bros., Inc.	DATE:	08/10/2022
ADDRESS:	73 Trade Rd.	PHONE:	(518) 561-4321
SITE:	Tom Miller Rd. – Plattsburgh, NY	JOB NUMBER:	21-27786

NOTES:

AFSCO to furnish and install (5) ea. 4" OD Concrete-Filled Bollards as requested on-site.

Bollards to have yellow plastic safety covers. (2) ea. 4" OD Pipe provided by others.

Add-On Labor and Materials \$2,395.00

THIS REVISION BECOMES PART OF, AND IN CONFORMANCE WITH, THE EXISTING CONTRACT.

WE AGREE HEREBY TO MAKE CHANGES AS SPECIFIED ABOVE, AT THIS PRICE → \$2,395.00

PREVIOUS CONTRACT AMOUNT → \$13,500.00

REVISED CONTRACT TOTAL → \$15,895.00

TOTAL BALANCE DUE → \$15,895.00 (EXEMPT)

AFSCO SALES SIGNATURE



DATE: 8/10/22

CUSTOMER SIGNATURE



DATE: 8-10-22