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**** CHANGE ORDER **** 

 
   NO.:   1   

 
    DATED:  January 24, 2022   

   
 

PROJECT  Water Supply Improvement 2020        
 
OWNER   Town of Plattsburgh         
  
 

CONTRACTOR  Triangle Electrical Systems Inc.       CONTRACT DATE       
 
CONTRACT FOR  Contract No. 4 – Electrical          
 
 
 
TO:  Triangle Electrical Systems Inc.                                     (CONTRACTOR) 
You are directed to make the changes noted below in the above contract: 
 
      Owner  Town of Plattsburgh     
 
            By          
       Michael S. Cashman, Supervisor  
        Date         
  
 

NATURE OF THE CHANGE:   
1. Reduce Generator Size from 750kW to 250kW. 
2. Reduce Service Size from 800 to 600 amps. 

    
  
 

CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE & TIME: 
 
Contract Price Prior To This Change Order    $  441,350    
 
Net (Increase) (Decrease) Resulting From This Change Order  $  (164,846)    
 
Current Contract Price Including This Change Order   $  276,504    
 
Contract Time Prior To This Change Order   N/A                        Calendar Days,   
 
or A Completion Date of   June 11, 2022       . 
 
Net (Increase)(Decrease) Resulting From This Change Order   0    Calendar Days. 
 
Current Contract Time Including This Change Order       N/A       Calendar Days, or 
   
A Completion Date of  September 30, 2022        . 
 
 

THE ABOVE CHANGES ARE RECOMMENDED:  
 
     LABERGE ENGINEERING & CONSULTING GROUP LTD. 
 
     By          
      Ronald J. Laberge, P.E., Vice President 
 
     Date          
  
 

THE ABOVE CHANGES ARE ACCEPTED: 
       Triangle Electrical Systems, Inc.    
        Contractor 
 
     By          
       
 
     Date          


