



\*\*\*\* CHANGE ORDER \*\*\*\*

NO.: 1

DATED: June 14, 2022

PROJECT Water Supply Improvement 2020

OWNER Town of Plattsburgh

CONTRACTOR Luck Bros. Inc CONTRACT DATE

CONTRACT FOR Contract No. 1 - General

TO: Luck Bros. Inc. (CONTRACTOR)

You are directed to make the changes noted below in the above contract:

Owner Town of Plattsburgh

By

Michael S. Cashman, Supervisor

Date

NATURE OF THE CHANGE:

1. Modified piping configuration at end of 42-inch DIP to include a hydrant and thrust blocking modifications.
2. Contract Time Extension due to material delivery delays. See Attachment 1 for revised completion dates.

CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE & TIME:

Contract Price Prior To This Change Order \$ 1,518,000

Net (Increase) (Decrease) Resulting From This Change Order \$ 48,000

Current Contract Price Including This Change Order \$ 1,566,000

Contract Time Prior To This Change Order N/A Calendar Days,

or A Completion Date of June 11, 2022

Net (Increase)(Decrease) Resulting From This Change Order 0 Calendar Days.

Current Contract Time Including This Change Order N/A Calendar Days, or

A Completion Date of See Attachment 1

THE ABOVE CHANGES ARE RECOMMENDED:

LABERGE ENGINEERING & CONSULTING GROUP LTD.

By

Ronald J. Laberge, P.E., Vice President

Date

THE ABOVE CHANGES ARE ACCEPTED:

Triangle Electrical Systems, Inc.

Contractor

By

Date