Laberge - -
i 4— Group CHANGE ORDER

ARCHITECTURE
SURVEYING
PLANNING NO .

1
DATED:
PROJECT Quarry Road Water Improvements
OWNER Town of Plattsburgh
CONTRACTOR __ Luck Brothers, Inc. CONTRACT DATE
CONTRACT FOR Quarry Road Water Improvements
TO: Luck Brothers, Inc. (CONTRACTOR)

You are directed to make the changes noted below in the above contract:

Owner __ Town of Plattsburgh

By

Michael S. Cashman, Supervisor
Date

NATURE OF THE CHANGE: Time Extension

CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE & TIME:

Contract Price Prior To This Change Order $ 1,292,997.00
Net (Increase) (Decrease) Resulting From This Change Order $ 0.00

Current Contract Price Including This Change Order $ 1,292,997.00
Contract Time Prior To This Change Order N/A

or A Completion Date of June 1, 2021

Calendar Days,

Net (Increase)(Decrease) Resulting From This Change Order 30

Calendar Days.

Current Contract Time Including This Change Order N/A Calendar Days, or

A Completion Date of July 1, 2021

THE ABOVE CHANGES ARE RECOMMENDED:

LABERGE ENGINEERING & CONSULTING GROUP LTD.

By

Ronald J. Laberge, P.E., Executive Vice President
Date

THE ABOVE CHANGES ARE ACCEPTED:
Luck Brothers, Inc.
Contractor

By
Date
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