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**** CHANGE ORDER **** 

 
   NO.:   1   

 
    DATED:      

   
 

PROJECT  Quarry Road Water Improvements        
 
OWNER   Town of Plattsburgh         
  
 

CONTRACTOR  Luck Brothers, Inc.         CONTRACT DATE       
 
CONTRACT FOR   Quarry Road Water Improvements        
 
 
 
TO:  Luck Brothers, Inc.                                       (CONTRACTOR) 
You are directed to make the changes noted below in the above contract: 
 
      Owner  Town of Plattsburgh     
 
            By          
       Michael S. Cashman, Supervisor  
        Date         
  
 

NATURE OF THE CHANGE: Time Extension  
  
    
  
 

CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE & TIME: 
 
Contract Price Prior To This Change Order    $ 1,292,997.00    
 
Net (Increase) (Decrease) Resulting From This Change Order  $ 0.00     
 
Current Contract Price Including This Change Order   $ 1,292,997.00    
 
Contract Time Prior To This Change Order  N/A                         Calendar Days,   
 
or A Completion Date of  June 1, 2021         . 
 
Net (Increase)(Decrease) Resulting From This Change Order   30    Calendar Days. 
 
Current Contract Time Including This Change Order      N/A        Calendar Days, or 
   
A Completion Date of   July 1, 2021        . 
 
 

THE ABOVE CHANGES ARE RECOMMENDED:  
 
     LABERGE ENGINEERING & CONSULTING GROUP LTD. 
 
     By          
      Ronald J. Laberge, P.E., Executive Vice President 
 
     Date          
  
 

THE ABOVE CHANGES ARE ACCEPTED: 
      Luck Brothers, Inc.       
        Contractor 
 
     By          
       
 
     Date          


