Laberge
ENGINEERING 4{ G ro U p CHANGE ORDER

ARCHITECTURE
SURVEYING
PLANNING NO.:

1

DATED: January 24, 2022

PROJECT Water Supply Improvement 2020
OWNER Town of Plattsburgh
CONTRACTOR __ Triangle Electrical Systems Inc. CONTRACT DATE

CONTRACT FOR _Contract No. 4 — Electrical

TO: Triangle Electrical Systems Inc.

You are directed to make the changes noted below in the above contract:

Owner ___Town of Plattsburgh

(CONTRACTOR)

By

Michael S. Cashman, Supervisor
Date

NATURE OF THE CHANGE:
1. Reduce Generator Size from 750kW to 250kW.
2. Reduce Service Size from 800 to 600 amps.

CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE & TIME:

Contract Price Prior To This Change Order $ 441.350

Net (Increase) (Decrease) Resulting From This Change Order $ (164.846)

Current Contract Price Including This Change Order $ 276.504

Contract Time Prior To This Change Order N/A

or A Completion Date of June 11, 2022

Calendar Days,

Net (Increase)(Decrease) Resulting From This Change Order 0

Calendar Days.

Current Contract Time Including This Change Order N/A Calendar Days, or

A Completion Date of September 30, 2022

THE ABOVE CHANGES ARE RECOMMENDED:

LABERGE ENGINEERING & CONSULTING GROUP LTD.

By
Ronald J. Laberge, P.E., Vice President
Date
THE ABOVE CHANGES ARE ACCEPTED:
Triangle Electrical Systems, Inc.
Contractor
By
Date
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