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**** CHANGE ORDER **** 
 

   NO.:   1   

 

    DATED:  June 14, 2022   
   
 

PROJECT  Water Supply Improvement 2020        

 

OWNER   Town of Plattsburgh         
  
 

CONTRACTOR  Luck Bros. Inc       CONTRACT DATE       

 

CONTRACT FOR  Contract No. 1 - General        

 

 

 

TO:  Luck Bros. Inc..                                     (CONTRACTOR) 

You are directed to make the changes noted below in the above contract: 

 

      Owner  Town of Plattsburgh     

 

            By          

       Michael S. Cashman, Supervisor  

        Date         
  
 

NATURE OF THE CHANGE:   

1. Modified piping configuration at end of 42-inch DIP to include a hydrant and thrust blocking modifications. 

2. Contract Time Extension due to material delivery delays.  See Attachment 1 for revised completion dates. 

    

  
 

CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE & TIME: 

 

Contract Price Prior To This Change Order    $  1,518,000   

 

Net (Increase) (Decrease) Resulting From This Change Order  $       48,000   

 

Current Contract Price Including This Change Order   $  1,566,000   

 

Contract Time Prior To This Change Order   N/A                        Calendar Days,   

 

or A Completion Date of   June 11, 2022       . 

 

Net (Increase)(Decrease) Resulting From This Change Order   0    Calendar Days. 

 

Current Contract Time Including This Change Order       N/A       Calendar Days, or 

   

A Completion Date of  See Attachment 1        . 

 
 

THE ABOVE CHANGES ARE RECOMMENDED:  

 

     LABERGE ENGINEERING & CONSULTING GROUP LTD. 

 

     By          

      Ronald J. Laberge, P.E., Vice President 

 

     Date          
  
 

THE ABOVE CHANGES ARE ACCEPTED: 

       Triangle Electrical Systems, Inc.    

        Contractor 

 

     By          

       

 

     Date          


