
 

ATTACHMENT 1 
 

 

Town of Plattsburgh 

Clinton County, New York 

 

Water Supply Improvements 2020 

Change Order No. 1 

June 29, 2022 
 

TIME EXTENSION 
 

Due the delay in obtaining certain components of the project, namely the electrical transfer switch and PLC 

for the SCADA system to be provided under Contract No. 4 (Triangle Electrical Systems, Inc.), it is agreed 

that the contract time for the completion of the project, such that it is fully functional, shall be extended to 

October 30, 2022.  It is further agreed that the contractor shall complete all work not affected by the 

components being delayed on or before July 15, 2022. 

 

 


