ENGINEERING « ARCHITECTURE =« SURVEYING + PLANNING

LOberQE’{,@ oup

August 26, 2022
VIA EMAIL
Scott Stoddard, Director
Water and Wastewater Ultilities
Town of Plattsburgh
151 Banker Road
Plattsburgh, New York 12901

Re: Change Order No. 2
Contract No. 1-General
Water Supply Improvements
Plattsburgh, New York

Dear Mr. Stoddard,

Enclosed please find a proposed Change Order No. 2 for the above referenced project. The change order
includes the following:

1. Gas Line Trenching to generator; and
2. Addition of five (5) bollards.

The total additional cost associated with this Change Order is $5,434.50

Should the change order be approved by the Town Board, please have the Supervisor sign where
indicated and return a signed copy to this office.

Please feel free to call with any questions.

Very truly yours,
LABERGE GROUP

By:

“Ronald J. Laberge, P.E.
Vice President
RJL: djd
Enc.

Cc: Jamie Hemingway, Luck Brothers, Inc. (via Email)
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Ie:gugmegrge Group *%%% CHANGE ORDER ****

ARCHITECTURE
SURVEYING
PLANNING NO.: 2

DATED: August22. 2022

PROJECT Water Supply Improvement 2020
OWNER Town of Plattsburgh
CONTRACTOR __Luck Bros. Inc CONTRACT DATE

CONTRACT FOR _Contract No. 1 - General

TO: Luck Bros. Inc., (CONTRACTOR)
You are directed to make the changes noted below in the above contract:

Owner __Town of Plattsburch

By
Michael S. Cashman, Supervisor
Date
NATURE OF THE CHANGE:
1. Gas Line Trenching to generator ....................... $2,800.00
2. Addition of five (5) bollards............ccceverinninnen $2,634.50

CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE & TIME:

Contract Price Prior To This Change Order 3 1.566.000.00

Net Increase Resulting From This Change Order $ 5.434.50

Current Contract Price Including This Change Order b 1.571.434.50

Contract Time Prior To This Change Order N/A Calendar Days,
or A Completion Date of See Change Order No. 1-Attachment 1

Net (Increase)(Decrease) Resulting From This Change Order N/A Calendar Days.
Current Contract Time Including This Change Order N/A Calendar Days, or

A Completion Date of See Change Order No. 1-Attachment 1

THE ABOVE CHANGES ARE RECOMMENDED:

LABERGE ENGINEERING & CONSULTING GROUP LTD.

By

Ronald J. Laberge, P
Date August

. Vice President

, 2022

THE ABOVE CHANGES ARE ACCEPTED: "\
/Luck Bros. Inc.
Coniractor

By 44 &’_\ _mlw— =
/ .

Date 8'2-("-

J:\201809NContract Documents\Change Orders\Contract No. 1\Change Order No. 2\Change Order No. 2 8-22-22.docx
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4 Computer Dr, W., Albany, NY 12205

July 18, 2022
VIA EMAIL

Jamie Hemmingway, Vice President
Luck Brothers, Inc.

73 Trade Road

Plattsburgh, NY 12901

Re: Gas Line Trenching
Contract No. 1 — General
Water Supply Improvements
(T) Plattsburgh. New York

Dear Ms. Hemmingway:

We have discussed the proposed cost of $2,800 with the Town for the required trenching and backfill for the
gas line to the generator. The cost proposal is hereby accepted. As noted in our request, all work shall conform
to NYSEG requirements for buried gas lines.

At your option, we will prepare a change order for the proposed work now, or include this cost with any other
items that may arise during completion of the project.

Please feel free to call with any questions.

Very truly yours,
LABERGE GROUP

By: /
_Ronald J. Laberge, PV
Executive Vice President

RJL: djd
Enc.
C Scott Stoddard, Director Water & Wastewater Utilities (via email)
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CHANGE ORDER
AFSCO FENCE SUPPLY CO., INC.

PO BOX 98 - LATHAM, NY 12110 - (518) 783-0395
34 BIG BOOM ROAD - QUEENSBURY, NY 12804 — (518) 792-7076

TO: IR —\
Luck Bros., Inc. 08/10/2022
| _ T —— = _ |
' ADDRESS: PHONE:
73 Trade Rd. | {518) 561-4321

_SIT? - - JOB NUMBER: - -
‘ Tom Miller Rd. - Plattsburgh, NY 21-27786
| S I = —_— ————— e e— I _ i
NOTES:

AFSCO to furnish and install (5) ea. 4” OD Concrete-Filled Bollards as requested on-site.

Bollards to have yeliow plastic safety covers. {2) ea. 4” OD Pipe provided by others.

<_Add-On Labor and Materials $2,395.00 >

THIS REVISION BECOMES PART OF, AND IN CONFORMANCE WITH, THE EXISTING CONTRACT.

WE AGREE HEREBY TO MAKE CHANGES AS SPECIFIED ABOVE, AT THIS PRICE > $2,395,00
PREVIOUS CONTRACT AMOUNT = $13,500.00
REVISED CONTRACT TOTAL - $15,895.00
TOTAL BALANCE DUE <> $15,895.00 (EXEMPT)

AFSCO SALES SIGNATURE u 0 JQ ;f:= — pare: & |10 |82

CUSTOMER SIGNATURE // [ \ paTE: & /-22





