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August 26, 2022
VIA EMAIL
Scott Stoddard, Director
Water and Wastewater Utilities
Town of Plattsburgh
151 Banker Road
Plattsburgh, New York 12901

Re: Change Order No. 2
Contract No. 4-Electrical
Water Supply Improvements
Plattsburgh, New York

Dear Mr. Stoddard,

Enclosed please find a proposed Change Order No. 2 for the above referenced project. The change order
includes the following:

Changes to General Controls PLC wiring and programming for VFD well pump control;
Relocation of grinder pump panel; and
No Cost Time extension.

LD —

The total additional cost associated with this Change Order is $8,175.00

Based on the time to receive the generator and transfer switch the contract has requested a time extension
to November 15, 2022. We have included a completion date of November 30, 2022. The time extension
is included as part of the Change order.

Should the change order be approved by the Town Board please have the Supervisor sign where indicated
and return a signed copy to this office.

Please feel free to call with any questions.

Very truly yours,
LABERGE GROUP

By:

“Ronald J. Laberge, P.E.
Vice President

RJL: djd
Enc.

Cc: Linda Brienza, Triangle Electrical Systems, Inc. (via Email)
1:2018099\Contract Documents\Change Orders\Contract No.4\Change Order No. 2\Stoddard - CO #2 - 8-26-22.docx
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er\.guE.)ameerge Group *%%%* CHANGE ORDER #***

ARCHITECTURE
SURVEYING
PLANNING NO.: 2

DATED: __August 22. 2022

PROJECT Water Supply Improvement 2020
OWNER Town of Plattsburgh
CONTRACTOR __ Triangle Electrical Svstems Inc. CONTRACT DATE

CONTRACT FOR _Contract No. 4 — Electrical

TO: Triangle Electrical Svstems Inc. (CONTRACTOR)
You are directed to make the changes noted below in the above contract:

Owner __Town of Plattsburgh

By
Michael S. Cashman, Supervisor
Date
NATURE OF THE CHANGE:
1. Changes to general controls PL.C wiring and programming for VFD well pump control.... $7,140
2. Relocation of grinder pump panel. ............cooiiiiiiiiiiiiiiii e $1,035

3. No Cost Time extension

CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE & TIME:

Contract Price Prior To This Change Order 3 276.504.00

Net Increase Resulting From This Change Order $ 8.175.00

Current Contract Price Including This Change Order $ 284.679.00

Contract Time Prior To This Change Order N/A Calendar Days,
or A Completion Date of June 11. 2022

Net (Increase)(Decrease) Resulting From This Change Order 0 Calendar Days.
Current Contract Time Including This Change Order N/A Calendar Days, or

A Completion Date of November 30. 2022

THE ABOVE CHANGES ARE RECOMMENDED:

LABERGE ENGINEERING & CONSULTING GROUP LTD.

By &M% MW

Ronald J. Laberge, P.E., ¥ice President v

Date August 26, 2022

THE ABOVE CHANGES ARE ACCEPTED:
Triangle Electrical Svstems. Inc.

Conn'gctor

By ‘gi—% A T

\

Date K) AW - A3

J:\201809NContract Documents\Change Orders\Contract No.4\Change Order No. 2\Change Order No. 2.docx



126 Idaho Ave
Plattsburgh NY 12903

ELECTRICAL SYSTEMS, INC. 518-562-5425

Change Order #2

Revisions to the Contract for Construction between OWNER and GENERAL CONTRACTOR are agreed as follows.

PROJECT: e e
Town of Plattsburgh Water 151 Banker Road Plattsburgh, NY 6/28/22
Name i . Address Date of Commencement

CH AN G ES : Description of the addedideletedirevised Work,
WORK:
1) Provide additional conduit and wire to relocate grinder control panel. $ 1,035.00
Materials: $ 675.00
Labor: $ 360.00

REASON FOR CHANGES:

Relocation of Grinder pump control panel from
building to pump location

LIST OF SUPPLEMENTAL INFORMATION/DRAWINGS (ATTACHED):
N/A

CONTRACT SUM:

Contract Sum PRIOR to this Change {including previously approved Change Orders): 8 27 6,504.00
Contract Sum AFTER this Change: $ 1,035.00
TOTAL CHANGE: $ 277.,539.00
CQE;I'_RACT DURATI(_)N;
Substantial Completion date PRIOR to this Change (including previously approved Change Orders): N/A
Substantial Completion date AFTER this Change: N{f\
TOTAL CHANGE: days + or -
APPROVALS:
CHANGE SUBMITTED BY: Steve LaDuke
APPROVED BY:

. ﬁ\)\@ Q- %3
GENERAL CONTRACTOR: /Enginter DATE:

ARCHITECT DATE:



126 Idaho Ave
Platisburgh NY 12903

ELECTRICAL SYSTEMS, INC. 518-562-5425

Change Order #3

Revisions to the Contract for Construction between OWNER and GENERAL CONTRACTOR are agreed as follows.

PROJECT: T
_Town of Plattsburgh Water 151 Banker Road Plattsburgh, NY 7/21/22
Name ) ' Address Date of Commencement

C HAN G E S : Description of the added/deleted/revised Work
WORK:
1) Changes to General Controls PLC wiring and $7,140.00

programming for VFD well pump
control.

REASON FOR CHANGES:

It was discovered that there was no control to turn well Pump
VFD onfoff or to change VFD well pump speed.

LIST OF SUPPLEMENTAL INFORMATION/DRAWINGS (ATTACHED):
N/A

CONTRACT SUM:

Contract Sum PRIOR to this Change (including previously approved Change Orders): © 8§ 276,504.00
Contract Sum AFTER this Change: $ 7,140.00
TOTAL CHANGE: $ 283,644.00
CONTRACT DURATION:

Substantial Completion date PRIOR to this Change (including previously approved Change Orders): N/A
Substantial Completion date AFTER this Change: N/A

TOTAL CHANGE: days + or -
APPROVALS:

CHANGE SUBMIYTED BY: Steve LaDuke

APPROVED BY: "& (\‘?j'r\h ~ 5 66 3

GENERAL CONTRACTOR: /Engineer DATE:

ARCHITECT DATE:



TRIANGLE

ELECTRICAL SYSTEMS, INC.

WWW.TRIANGLESYSTEMS .COM
126 IDAHO AVENUE
PLATTSBURGH, NY 12903
PHaNE (518) 562-5425

August 17, 2022
Laberge Group

4 Computer Drive West
Albany NY 12205

Re:  Town of Plattsburgh
Water improvements
Ron,

As per previous emails, due to supply chain issues generator transfer switch ship date has been
postponed tentatively to October 6, 2022.

Therefore, we are asking for a contract extension till November 14, 2022,
Thank you and please let me know if you have any questions.
Sincerely,

tbf'\,..n,; “~
" d

Linda B. Brienza
President





