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**** CHANGE ORDER **** 

 
   NO.:   4   

 
    DATED:      November 23, 2022  

   
 

PROJECT  Water Supply Improvement 2020        
 
OWNER   Town of Plattsburgh         
  
 

CONTRACTOR  Triangle Electrical Systems Inc.       CONTRACT DATE       
 
CONTRACT FOR  Contract No. 4 – Electrical          
 
 
 
TO:  Triangle Electrical Systems Inc.                                     (CONTRACTOR) 
You are directed to make the changes noted below in the above contract: 
 
      Owner  Town of Plattsburgh     
 
            By          
       Michael S. Cashman, Supervisor  
        Date         
  
 

NATURE OF THE CHANGE:   
1. No Cost Contract Extension.  The Contractor herein agrees to notify Owner immediately upon receipt of the back 

ordered materials and agrees to install said materials within two weeks of receipt regardless of the extended completion 
date.    

  
 

CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE & TIME: 
 
Contract Price Prior To This Change Order    $  288,039.00   
Net Increase Resulting From This Change Order    $             0.00   
Current Contract Price Including This Change Order   $  288,039.00   
 
Contract Time Prior To This Change Order   N/A                        Calendar Days,   
 
or A Completion Date of   November 30, 2022       . 
 
Net (Increase)(Decrease) Resulting From This Change Order   181    Calendar Days. 
 
Current Contract Time Including This Change Order       N/A       Calendar Days, or 
   
A Completion Date of  May 31, 2023. 
 
 

THE ABOVE CHANGES ARE RECOMMENDED:  
 
     LABERGE ENGINEERING & CONSULTING GROUP LTD. 
 
     By          
      Ronald J. Laberge, P.E., Vice President 
 
     Date          
  
 

THE ABOVE CHANGES ARE ACCEPTED: 
       Triangle Electrical Systems, Inc.    
        Contractor 
 
     By          
       
 
     Date          



TRI NGLE 
ELECTRICAL SYSTEMS, INC. 

November 16, 2022

Laberge Group 

4 Computer Drive West 

Albany NY 12205 

Re: Town of Plattsburgh 

Water Improvements 

WWW. TRIA NGLESYSTEMS. COM 
1 2 6 IDAHO AVENUE 

PLATTSBURGH, NY 1 2903 
PHONE (51 Bl 562·5425 

Ron, 

Unfortunately, the 600A main panel interior is still backordered.   The manufacturer still can't 
give us a delivery date.  

Therefore, we are asking for a contract extension till May 31, 2023.

I hope that the panel will be delivered sooner than that.  Triangle will install as soon as it 

arrives. 

Thank you and please let me know if you have any questions. 

Sincerely,

 

�b�
Linda B. Brienza 

President 


