
 

 

TOWN OF PLATTSBURGH 

TOWN BOARD WORK SESSION 

March 14, 2024 
 

Resolution No. 024-070                     Battlefield Memorial Gateway Change Order to 

Reduce Scope- No As-built Site Survey Required 

(Allowance #2)                                                     

 

WHEREAS, the Town of Plattsburgh has contracted with Luck Bros, Inc for the 

construction of the Battlefield Memorial Gateway Phase I; and 

 

WHEREAS, the project is substantially complete with only minimal site maintenance 

remaining, scheduled for spring 2024; and  

 

WHEREAS, the original scope of work and schedule of values identifies a final as-built 

site survey to be conducted for approximately $8000.00; and  

 

WHEREAS, the project has been completed as proposed, with very little deviation from 

the design plans; and  

 

WHEREAS, the Planning and Community Development Department has determined that 

a contractor’s re-line mark-up plan will suffice for the purposes of project as-built documentation 

and provide a financial savings for the Town; now, therefore be it 

 

RESOLVED, that the Town Board, of the Town of Plattsburgh, hereby approves and 

authorizes the Town Supervisor to execute the change order, eliminating the requirement for an 

as-built construction survey in the amount of $8,000.00; and be it further 

 

RESOLVED, that a copy of this Resolution be given to Luck Bros Inc. and the Town 

Finance Manager. 

 

 

Motion:  

 

Seconded by:  

 

Discussion:   

 

           Yes       No       Absent       Carried       Tabled  

                     

  Thomas E. Wood                        

Barbara E. Hebert          

Charles A. Kostyk                 

Dana M. Isabella                

Michael S. Cashman          


